

EE/CprE/SE 492 Weekly Report 24 *MAY1622*

Date (4/12/16-4/18/16)

Advisors: Daji Qiao
Client: Halil Ceylan
Co-Advisor: Christofer Sheafe ()
Members (roles):

 Shen Fu (Team Leader)
 Matt Rose (Team Communication Leader)
 Qichen Yan (Team Webmaster)
 Darnell Melvin (Team Key Concept Holder)

Project Title: Wireless Embedded Roadway Health Monitoring Network

Meeting notes

Wed 4/13

- Continued work on final poster

Thursday 4/7

- Nearly finished poster, thinking about how to prepare final documentation

4/18/2016 Group Meeting with Advisers

Duration: 1 Hour

Members Present: *ALL*

Purpose and Goals:

We presented with our final slides to Daji and Chris, and spoke about some of the shortcomings of the project. Daji discussed potential projects for next year utilizing RFID.

Weekly Summary

The team finished and submitted the final poster, and began the final documentation.

Pending issues

XDS100V3 is *still* not working with us.

Plans for next week

Next week we will finish and submit our final documentation, and start preparing for our last presentation.

Budget

N/A

Next Meeting

4/20/2016 4:00 PM, Senior Design Lab

Hourly Contributions

Team (together): 16 hours

Matt: 8 hours

Shen: 8 hours

Qichen: 8 hours

Darnell: 8 hours